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To:

Cc:

"Elizabeth Palmer" <epalmer@utah.gov>

"Bill Rees" <brees@utah.gov>, "Scott Everett" <severett@utah.gov>

Kathryn,
to better understand all the work/studies coming up on the NWOD, I put together the attached list of
submittals, garnered from the "Remedial Design and Implementation Approach for Segment 1", sent to us
on 11-9-10. We can talk about it tomorrow during our 3 pm call.
Ciao,
Liz


NWOD Submittals  

Paul Fuglevand of DOF is in charge of all tasks  (Dalton, Olmsted & Fuglevand, Inc.)













Task Charge

2010


November 
2010
Start Design Studies


December 6-11    10
Sediment Quality Borings completed and samples photographed & sent

DOF

December 20
2010
Complete Utilities and Structures Maps





ERM

December 31
2010
Wetlands Map to be completed




      EarthFax & COE

2011


January 10
2011
Brief Memo on Aquitard Evaluation due  [big concern of Chevron’s – area of 2300N &                                                          Redwood Road]


Preliminary map of Transportation routes is due  (final due 1-31-11)





Tabulation of Surface Water Sources and Flows due


January 20
2011
Wetland Mapping and Report Completed


January 25
2011
Complete Base Map of all Construction Plans due


Preliminary Memo of Canal Hydraulics is due



EarthFax




Brief Memo on Geotechnical Studies is due



EarthFax




Brief Memo on Groundwater Studies is due





.






Tabulated data on Sediment Quality Study is available.


January 31
2011
Complete Report of Surface Water Study and Flows is due


Complete Report of Transportation Evaluation due  (inc. routes, rehandling, and final disposal of wastes)


Complete Report of Aquitard Evaluation is due.


FEBRUARY 
2011
EPA/UDEQ/Stakeholders Meeting


February 25
2011
Complete report of “Sediment Quality Study” is due





Complete report of “Canal Hydraulics” is due





Complete report of “Geotechnical Studies” due





Complete report of “Groundwater Studies” due


February 28
2011
Target Completion Date for all Segment 1 Design Documents


March 31
2011
By end of March, have contractor selected.

MARCH 31
2011
Segment 1 Work Plan submitted to EPA/UDEQ with updated SAP/QAPP


APRIL

2011


MAY

2011
Contractor Mobilization to start in next 60 days.


JUNE 

2011



JULY

2011
Begin Segment 1 Excavation/ Bypass.  Expected to take 2 months.  


AUGUST 31
2011
Segment 1 Excavation/Bypass to be completed.  



SUMMARY OF ACTIVITIES FOR NWOD RE-ACTIVATION

11-01-10:
Meeting w/ Stakeholders and Fuglevand Consultant.  Proposed methods to clean up residual petroleum sediments.  EPA and State chose “Excavate and By-Pass” method.  


11-09-10:
Working Group provided Outline of Studies needed for Segment 1.


12-03-10:
Working Group provided Outline of Studies needed for Segments 2 & 3.


11-09-10:
Received DOF Memo “Remedial Design and Implementation Approach, Segment 1, NWOD”.


11-15-10:
11-9-10 Memo accepted by EPA/DEQ with comments (1) no revisitation of risk values; (2) Bypass-Excavation must begin by 7-1-11.  Also requested them to state purpose of Sediment Quality Study; to provide a Work Plan, and to include UDEQ in the work.


11-19-10:
NWOD Working Group provided “Sediment Characterization Study, Segment 1, Supplement” as a response to our request for a Work Plan.


11-24-10:
EPA/UDEQ responded with Comments to Supplement, both General and Specific Comments.


12-03-10:
Received “Revised Supplement, dated December 3, 2010”.  Also received 


12-03-10:
“Outline of Studies needed for Segments 2 & 3”.


12-06-10:
Field work for “Sediment Characterization Study, Segment 1” began with coring of sediments at 100’ stations all along Segment 1.  Cores were recovered, photographed, logged, and sampled for TPH-DRO and other analyses.  


12-10-10:
Field Activities Report on above field work by Elizabeth Palmer for EPA/UDEQ.




